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Background:

SB 489 provides $1.25 million from the orphan share fund. DEQ must use the money to
contract with an environmental consulting firm to complete a comprehensive remedial
investigation and feasibility study for Kalispell Pole & Timber, Reliance Refinery, and
Yale Oil Corporation. Any left-over money goes toward cleanup at the sites.

Progress Since Last Quarter:

e DEQ obtained up to $50,000 in Department of Energy matching grant monies to
have Western Research Institute assist with a microbial study to evaluate
microbes present at the sites and measures to enhance microbial activity as a
cleanup option

e Western Research Institute and DEQ collected samples for microbial study

e Tetra Tech completed the data summary report for DEQ

e Tetra Tech is preparing the remedial investigation work plan for DEQ

SB 489 Expenditures:
e Estimated project costs $1,163,279.77
e Expenditures to date $168,641.56

Note: In response to comments received from the potentially liable persons, the
contract with the environmental consultant provided that the costs of the project be
revisited as more information became available. Tetra Tech, DEQ’s environmental
consulting firm, projects that future costs will be more than originally anticipated.
DEQ is working with Tetra Tech to identify cost-saving measures. Although current
phases may cost more than initially estimated, future phases may cost less. Itis
unclear at this time if current funding will be sufficient to complete every phase of the
project.

Actions Completed to Date:

Action Item [Deadline [Date Completed
Consult with PLPs INone IMay 27, 2005
Contract In Place August 31, 2005 July 1, 2005
Consult with PLPs INone August 16, 2005
EQC Quarterly Report [Fall 2005 September 15, 2005




Complete Data [December 31, 2005  [December 31, 2005
Summary Report

EQC Quarterly Report [Winter 2005-2006 January 12, 2006

Questions:
Contact Denise Martin at demartin@mt.qgov or 406-841-5060




